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CCRNo. 98- 0393 Logged Date  03-31-98 Rev. - Request Type CCR

Priority  Routine [_] Urgent[_]  Emergency Affected Release B ChangeClass N

Title (description)
Upgrade memory on development machines for DCE Servers

Documents Affected Source Nos (RID, NCR, Action item, GSFC CCR, etc.) or
Tech Reference
N/A N/A

RTM Change [ ] Start New Baseline [_]

Problem
Both “Hercules” (Master DEV DCE Server) and “Megara’” (Backup DEV DCE Server) are currently at 192 MB RAM.

Proposed Solution
Install additional memory in the machines mentioned above.

Upgrade “Hercules” and “Megara” from 192 to 256 MB RAM.

Impact Analysis:

Organizations Affected: Boo [ Contracts ] ECS Chiet Eng [] Fos [] M&O []
Procurement [] Qo [ Rel. Dev [X] Rel.A [] Rel.C [] SCDO Arch. [[]
Sclence Oft [] Security [] Subcontrat [] Sys.Eng [] Sys)\ler{ O

cp

Cost: None Small [] Medium ] Large []

(Not excesding $100,000) {$100,000 to $500,000) {Over $500,000)

Schedule: None [X] Other Need by date: 04/24/98

Additional LOC an-Months

Materials / / //

Date

; /
Originator _Michelle D. Johnson %—-’/ fé;éy

ture

Office _ Development _ Office Manager jM/é{Q /VZ ) f\ﬁd 6"»—#(4_/ 2/

Signat

/5¢

R
Date

Disposition Approved Ej Approved w/Comment [} Forward [ ] Disapproved [_]
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